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INTERIM OPINION ON TRANSMISSION NEEDS  
IN THE TEHACHAPI WIND RESOURCE AREA 

 
I.  Summary 

The Tehachapi area contains the largest wind resource in California and, if 

more fully developed, could meet a significant portion of the goals for renewable 

energy development in California.  However, existing transmission constraints in 

the area currently prevent new wind installations.  Large-scale transmission 

upgrades capable of transporting power from multiple wind projects would be 

needed to tap the Tehachapi area’s renewable potential most economically.  We 

find that “business as usual” transmission planning approaches, which would 

plan and size Tehachapi transmission upgrades based solely on transmission 

needs of generation projects that have submitted interconnection requests, is 

unlikely to achieve the most cost-effective size, configuration, or timing of 

Tehachapi upgrades. 

We require that a collaborative study group be convened to develop a 

comprehensive transmission development plan for the phased expansion of 

transmission capabilities in the Tehachapi area.  Commission staff should 

coordinate the study group, assisted by the California Independent System 

Operator (ISO) as needed and with participation by Southern California Edison 

Company (SCE), Pacific Gas and Electric Company (PG&E), wind developers, 

and any other interested parties.  We encourage the California Energy Resources 

Conservation and Development Commission (CEC) to participate in the 

collaborative study process.   

Each phase of the planned Tehachapi upgrades should be a logical size 

and configuration based on the magnitude of the identified wind resource, 

engineering and cost considerations, and recognition of other factors including 
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regional transmission needs.  While we ask the study group to address 

alternative approaches, we envision that construction of each phase may be 

triggered by acceptance of a threshold amount of bids through the Renewable 

Portfolio Standard (RPS) process.    

We require that SCE, acting on behalf of the study group, file a report in 

this proceeding within six months of the effective date of this order containing 

the study group’s findings and recommendations.  Parties may file comments 

and reply comments on the study group report.   

In parallel with the study group efforts, SCE should pursue ISO review of 

Tehachapi transmission upgrades and should file a certificate application for the 

first phase of Tehachapi transmission upgrades no later than six months from the 

effective date of this order. Edison’s first phase plan should be incorporated into 

the study group’s comprehensive review, and thus the two efforts should be 

carefully coordinated.  In addition, while the Commission does not take specific 

action using Senate Bill (SB) 1078 authority to allow cost recovery of RPS-related 

transmission investments absent a FERC allowance for cost recovery (because 

FERC has not yet had an opportunity to act), we make clear our inclination to use 

our authority therein to allow cost recovery of prudent expenditures if FERC 

does not. 

We are concerned that the problems we have identified with current 

transmission planning approaches may extend to the RPS process.  After a 

comprehensive transmission expansion plan is developed for the Tehachapi area, 

transmission cost adders should be based on that plan. 

II.  Procedural Background 
In this phase of this proceeding, we have evaluated transmission needs 

and potential transmission upgrades in the Tehachapi region.  The Tehachapi 
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area was first identified during a March 13, 2001 prehearing conference (PHC) as 

having transmission constraints.  In April 2001, SCE filed a report on 

transmission problems in the Tehachapi area.  At a July 10, 2001 PHC, SCE was 

directed to send a letter to potential wind developers soliciting expressions of 

interest in participating in Tehachapi transmission upgrades.  At a December 19, 

2001 PHC, SCE agreed to prepare a developer-funded conceptual study, based 

on responses to that solicitation, which would evaluate line routing and develop 

preliminary cost estimates for Tehachapi upgrades.  At a May 15, 2002 PHC, SCE 

reported that it was refining the conceptual study.  

In a January 29, 2003 ruling, the Administrative Law Judge (ALJ) 

established a schedule, which was later modified, for evidentiary hearings to 

address the network benefits, contribution to the goals of the RPS program, costs, 

and ratemaking issues regarding a Tehachapi transmission project.  The ALJ also 

directed SCE to file a schedule indicating the minimum amount of time required 

to prepare an application for a certificate of public convenience and necessity 

(CPCN) for Tehachapi upgrades.1  The ruling also required the utilities to issue a 

statewide solicitation letter allowing developers to request and fund conceptual 

studies for transmission related to potential generation projects to address the 

renewable goals set forth in Senate Bill (SB) 1078. 

                                              
1  SCE indicated in its report filed on February 3, 2003 that the minimum time required 
to complete a CPCN application, including a Proponent’s Environmental Assessment, is 
one year.  SCE explained that the time requirement is driven by the amount of time 
required to conduct site surveys for the project, which often can be performed only 
during certain times of the year when particular animal(s) or plant(s) are observable. 
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Evidentiary hearings were held on June 9–11, 2003.  SCE, the ISO, and Oak 

Creek Energy Systems, Inc. (Oak Creek)2 presented witnesses and filed opening 

and reply briefs.  PG&E participated in the hearings and filed an opening brief.  

Oak Creek’s motion for acceptance of its late-filed reply brief is granted.  This 

phase of the proceeding was submitted on July 24, 2003 following the receipt of 

reply briefs.  

Concurrent with its reply brief, Oak Creek filed a motion asking the 

Commission to take official notice of a CEC committee report entitled 

“Preliminary Renewable Resource Assessment,” published on July 1, 2003 

pursuant to SB 1038.  No party filed a response to Oak Creek’s motion.  We agree 

with Oak Creek that the CEC’s assessment of the wind resource potential in the 

Tehachapi region is relevant to the issues in this proceeding.  However, rather 

than the preliminary committee assessment, we take official notice of the CEC’s 

completed assessment, entitled “Renewable Resources Development Report,”3 

which was adopted by the CEC on November 19, 2003.  The CEC’s renewable 

resources assessment underlies a transmission plan for renewable resources 

prepared by the Commission’s Energy Division and submitted to the Legislature 

on December 1, 2003, as required by SB 1038.     

III.  The Tehachapi Wind Resource Area 
The record indicates that just over 645 MW of wind generation is currently 

operational in the Tehachapi area, with about 345 MW connected to SCE’s 

                                              
2  Oak Creek is a Tehachapi wind developer which participated in SCE’s 2002 
conceptual study. 

3  “Renewable Resources Development Report,” CEC Publication Number 500-03-080F, 
November 2003. 
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Antelope-Bailey 66 kV transmission system and just over 300 MW connected to 

an independently owned 230 kV radial transmission line (commonly referred to 

as the Sagebrush line). 

The Tehachapi area has the potential to meet a significant portion of 

California’s renewable energy goals.  In its Renewable Resources Development 

Report, the CEC reports that the Tehachapi area contains the largest wind 

resource in California, with undeveloped potential of about 14,000 gigawatt-

hours per year (about 4,500 megawatts (MW) of peak capacity).  This is the 

largest renewable resource potential in California, except for solar power 

installations which the CEC reports are not currently cost-competitive. 

In its report, the CEC crafted two “Plausible Resource Scenarios” to 

describe possible mixes of renewable technologies sufficient to meet the 

renewable development goals of SB 1078 (20% of electricity sales by 2017) and 

the Energy Action Plan4 (20% of electricity sales by 2010).  These scenarios 

assume that the goals will be met by renewable resources located in California or 

near the border, and take into account technical potential data, the locations of 

currently proposed projects, cost estimates, and development time.  Under each 

scenario, 4,060 MW of new wind generation would be installed in the Tehachapi 

area, which would produce about 40% of the renewable generation needed to 

meet SB 1078 and Energy Action Plan goals.   

CEC cost estimates indicate that wind generation may be the most cost 

competitive of the renewable energy technologies, with projections that wind 

                                              
4  The Energy Action Plan was adopted in May 2003 by this Commission, the CEC, and 
the California Power and Conservation Financing Authority.  (See CPUC website for 
text). 
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generation could be cost competitive with a new combined cycle natural gas 

power plant by 2005.  The CEC recognized, however, that its wind cost estimates, 

while corroborated by recent bidding experience in other states, are significantly 

lower than recent bids by wind developers in California.  The CEC postulated 

that wind development may be more expensive in California than in other states 

due to higher land lease rates and generally stricter permitting requirements.   

SCE states that its 66 kV network in the Tehachapi area is fully loaded and 

that SCE would need to construct new transmission facilities in order to connect 

any new wind generation in that area.  Oak Creek reports that approximately 420 

MW of Tehachapi wind projects have been successful low bidders for CEC New 

Renewable Resources Account awards5 but are waiting to construct, due 

primarily to a lack of feasible transmission.   

We recognize that the amount and timing of Tehachapi wind development 

may vary significantly from that indicated in the CEC’s Plausible Resource 

Scenarios.  The amount of wind development will depend on wind projects’ 

ability to compete in the renewables procurement process.  Under the RPS 

program, bids will be subject to least-cost, best-fit assessments that take into 

account the expected costs of transmission upgrades if needed to access the new 

generation.  While wind may be a relatively low cost renewable technology, the 

need to relieve transmission constraints in the Tehachapi area will tend to 

increase the total cost of Tehachapi power.  The intermittent nature of wind 

power may also affect its least-cost, best-fit assessment.  Without prejudging the 

outcome of the RPS process, we believe it is important that the transmission 

                                              
5  The CEC’s New Renewable Resources Account funding mechanism was created by 
Assembly Bill 1890.  Auctions were held in 1998, 2000, and 2001. 
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planning process does not impede the ability of wind developers to compete 

fairly in RPS procurement.   

IV.  Possible Configurations of a Tehachapi Transmission 
Project 

SCE, the ISO, and Oak Creek presented several alternative configurations 

and routings of potential Tehachapi upgrades.   

SCE’s 2002 conceptual study developed reconnaissance-level plans for 

transmission upgrades sufficient to transport power from 2,500 MW of new wind 

generation, which is the capacity of potential projects identified by wind 

developers in response to SCE’s 2001 solicitation.  According to the results of this 

conceptual study, wind generation would be delivered by a 66 kV collector 

system to four new 230/66 kV substations.  Two new 60-mile double circuit 230 

kV lines would transmit the power, with one line terminating at the Pardee 

substation and the other at the Vincent substation.  SCE estimated that this 

project would cost $586 million plus right-of-way costs. 

SCE’s conceptual study suggested that the Tehachapi transmission 

upgrades be phased to meet the needs of three levels of new wind generation:  

(a) less than 1,140 MW (the double circuit 230 kV line to the Pardee substation, 

with one circuit energized initially), (b) from 1,140 MW to 1,400 MW (adding the 

first circuit of the double circuit 230 kV line to the Vincent substation), and 

(c) more than 1,400 MW (adding the second circuit of the line to the Vincent 

substation).   

SCE reports that, in addition to the 2,500 MW of wind generation analyzed 

in the 2002 conceptual study, it received requests for conceptual studies of 

transmission needs for an additional 770 MW of wind generation in response to 
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its 2003 solicitation undertaken in response to the January 29, 2003 ALJ ruling.  It 

had not performed those studies at the time of the hearings. 

The ISO submits that alternative ways to connect Tehachapi wind 

generation should be studied before a decision is made regarding which 

transmission upgrades are preferable.  The ISO identified several alternative 

configurations which it stated may provide regional transmission benefits, in 

particular, a needed expansion of transmission capacity in the Fresno area, which 

is served by PG&E.  In one alternative, a new substation would be constructed 

where PG&E’s Helms-Greg and SCE’s Big Creek-Rector 230 kV lines cross, in 

order to establish a new phase shifted 230 kV tie between PG&E and SCE.  The 

ISO and SCE report that this could add between 300 and 400 MW of capacity on 

SCE’s Big Creek 230 kV system.  Another option would construct a phase shifted 

tie-line between SCE’s Magunden and PG&E’s Bakersfield 230 kV substations, 

which are five miles apart.  This alternative could add a further 300 to 400 MW of 

capacity.  Another alternative would be to add a second circuit to the existing 

single-circuit Sagebrush 230 kV line, which could add 500 to 1000 MW of 

capacity. 

Oak Creek recommends that certain modifications to the transmission 

project developed through SCE’s 2002 conceptual study be analyzed.  One 

modification would connect the new collector substations in a ring configuration, 

so that all of the wind generation would have a backup path in case of circuit 

failure.  Other alternatives suggested by Oak Creek would connect the existing 

Antelope-Bailey 66 kV system to the new 230 kV system, or shift some existing 

load and wind generation from the existing 66 kV system to the new 230 kV 

system, as a means of relieving existing reliability problems. 
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Subsequent to the Tehachapi hearings, the utilities submitted transmission 

plans in another phase of this proceeding, detailing transmission upgrades that 

would be needed to accommodate the amounts of renewable generation 

identified in the CEC’s Plausible Resource Scenarios developed pursuant to 

SB 1038.  SCE reported that 500 kV rather than 230 kV transmission system 

upgrades would be needed to support the 4,060 MW of Tehachapi wind 

generation identified in the CEC’s Plausible Resource Scenarios.  SCE estimated 

that such upgrades could cost $1.9 billion.6 

The record demonstrates that large-scale transmission upgrades capable of 

transporting power from multiple wind projects will be needed if Tehachapi 

wind is to contribute significantly to California’s renewable power goals.   

V.  Application of § 399.25 and Funding of Tehachapi 
Transmission Upgrades  

Pub. Util. Code § 399.25,7 implemented as part of SB 1078 effective 

January 1, 2003, addresses funding of transmission facilities necessary to 

facilitate achievement of California’s renewable power goals, as follows: 

(a)  Notwithstanding any other provision in Sections 1001 to 1013, 
inclusive, an application of an electric corporation for a 
certificate authorizing the construction of new transmission 
facilities shall be deemed necessary to the provision of electrical 
service for purposes of any determination made under Section 
1003 if the commission finds that the new facility is necessary to 
facilitate achievement of the renewable power goals established 
in Article 16 (commencing with Section 399.14). 

                                              
6  These results were reported in the transmission plan for renewable resources 
submitted to the Legislature on December 1, 2003. 

7  All statutory references are to the Public Utilities Code. 
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(b)  With respect to a transmission facility described in subdivision 
(a), the commission shall take all feasible actions to ensure that 
the transmission rates established by the Federal Energy 
Regulatory Commission are fully reflected in any retail rates 
established by the commission.  These actions shall include, but 
are not limited to: 

(1)  Making findings, where supported by an evidentiary record, 
that those transmission facilities provide benefit to the 
transmission network and are necessary to facilitate the 
achievement of the renewables portfolio standard 
established in Article 16 (commencing with Section 399.11). 

(2)  Directing the utility to which the generator will be 
interconnected, where the direction is not preempted by 
federal law, to seek the recovery through general 
transmission rates of the costs associated with the 
transmission facilities. 

(3)  Asserting the positions described in paragraphs (1) and (2) to 
the Federal Energy Regulatory Commission in appropriate 
proceedings. 

(4)  Allowing recovery in retail rates of any increase in 
transmission costs incurred by an electrical corporation 
resulting from the construction of the transmission facilities 
that are not approved for recovery in transmission rates by 
the Federal Energy Regulatory Commission after the 
commission determines that the costs were prudently 
incurred in accordance with subdivision (a) of Section 454. 

We issued Decision (D.) 03-07-033 establishing procedures to implement 

§ 399.25 on July 10, 2003, after the conclusion of hearings in this phase.  We 

denied rehearing of D.03-07-033 in D.03-10-020.8 

                                              
8  SCE has filed a petition for writ of review of D.03-07-033 and D.03-10-020.  Southern 
California Edison Company vs. Public Utilities Commission of the State of California, No. 
 

Footnote continued on next page 
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A.  Positions of the Parties  
Oak Creek asks that the Commission make affirmative findings 

pursuant to § 399.25 that Tehachapi upgrades are necessary to achieve renewable 

power goals and would provide benefit to the transmission network.  Oak Creek 

claims network benefits both in correcting existing deficiencies and in 

accommodating new wind generation.  Oak Creek points to on-going 

voltage/reactive power problems in the Tehachapi area which have caused both 

wind generation curtailments and customer outages.  Oak Creek maintains that a 

Tehachapi project would resolve the existing deficiencies and, because Oak 

Creek anticipates operation in parallel with the existing grid, would enhance 

operation of the entire grid.  Oak Creek submits that the costs of at least the first 

230 kV line should be rolled-in and recovered through transmission rates.  It 

recommends that the Commission direct SCE to submit transmission rate filings 

to the Federal Energy Regulatory Commission (FERC) to implement cost roll-in. 

The ISO, SCE, and PG&E respond that reliability problems in the 

Tehachapi area are already being addressed.  The ISO acknowledges that recent 

upgrades to the 66 kV system to provide additional reactive power (VAR) 

support and increase the deliverability of wind generation have not been as 

successful as had been hoped and that Tehachapi wind generation continues to 

be curtailed sporadically.  SCE explains that it has not been able to determine the 

needed level of VAR support because it has lacked certain technical data 

regarding existing wind generation. 

                                                                                                                                                  
B171050, Court of Appeal of California Second Appellate District, Division One.  On 
April 27, 2004, the Court granted the petition.  Oral argument is scheduled for July 20, 
2004.   
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The ISO, SCE, and PG&E assert that the Commission should not 

determine at this time whether a Tehachapi project is necessary to meet 

renewable power goals, whether such a project would provide network benefits, 

or the appropriate ratemaking treatment.  These parties maintain that essential 

information necessary for such determinations will not be available until an RPS 

auction is completed, winning bidders are selected, interconnection applications 

are submitted, detailed system impact and facilities studies are performed, and 

alternatives are examined.  SCE recommends, however, that the Commission 

take this opportunity to adopt a plan for implementing what SCE calls the 

“protective backdrop” in § 399.25(b)(4) to ensure that a utility is able to promptly 

recover costs in retail rates if FERC does not approve recovery of prudently 

incurred costs in wholesale transmission rates.  

The ISO explains that, under current policies, ratemaking treatment 

depends on the nature of a transmission project.  If the ISO determines that a 

transmission network upgrade is needed for reliability or economic reasons, the 

transmission owner pays for the upgrade and recovers its costs through 

transmission rates, assuming FERC accepts inclusion of those costs in the 

transmission owner’s transmission revenue requirement.  The ISO reports that 

FERC’s policy has been that generators fund transmission network upgrades 

necessary to accommodate interconnection of new generation projects.  

Transmission owners may credit back to generators the cost of such upgrades, 

with cost recovery within five years if the project becomes and remains 

operational.  Generators fund transmission facilities from the generating plant to 

the point of interconnection with the transmission grid (called “gen-ties”) and 

also fund all studies required for the interconnection process.   
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Because a large Tehachapi project would be far more expensive than 

needed to correct existing reliability problems, the ISO and SCE assert that there 

is no reliability-based justification for rolling costs of such upgrades into 

transmission rates.  The ISO recognizes, however, that rolled-in treatment may 

be justified if a project allows a utility to meet its RPS requirements in the most 

economic manner. 

SCE takes the position that developers should pre-fund any Tehachapi 

upgrades used to connect new wind generation so that ratepayers and utility 

shareholders do not bear the financial risks.  SCE maintains that this approach is 

consistent with FERC policy for network upgrades needed due to new 

generation.  SCE also suggests that FERC may classify Tehachapi upgrades as 

gen-tie rather than network facilities,9 with a resultant requirement of developer 

funding.  SCE submits that FERC initially classified transmission facilities to 

Diablo Canyon, Morro Bay, and Moss Landing generation as gen-ties even 

though the transmission facilities provide network loop configurations.10  

B.  Discussion 
Section 399.25 requires that a certificate application for new 

transmission facilities be deemed necessary to the provision of electrical service if 

                                              
9  In testimony, SCE suggested that the first double-circuit 230 kV line identified in its 
conceptual study for the Tehachapi area could be classified as a gen-tie because of its 
radial configuration, but contemplated that the second double-circuit 230 kV line would 
be network facilities because it would be looped into the network.  SCE asserted in its 
briefs that all Tehachapi upgrades may be deemed to be gen-ties. 

10  Subsequently, in Orders 466 and 466-A, FERC reversed its presiding ALJ’s Initial 
Decision on this issue and approved PG&E’s classification of these facilities as network 
transmission facilities rather than gen-ties. 
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the Commission finds that the new transmission facility is necessary to facilitate 

achievement of renewable power goals.  As we explained in D.03-07-033, § 399.25 

provides the possibility of rolled-in ratemaking for new transmission facilities 

that the Commission determines are necessary to facilitate achievement of 

renewable power goals.  With rolled-in ratemaking, the utility would finance the 

transmission project and would request that FERC authorize cost recovery 

through transmission rates.  Under this scenario, ratepayers would fund the 

costs, either in transmission rates authorized by FERC or in retail rates 

authorized by this Commission pursuant to § 399.25(b)(4).  It is noteworthy that 

even if generators pay for transmission upgrades upfront, ultimately, ratepayers 

will pay back the generators for that investment over a five-year period, as per 

current FERC policy.  Thus, the issue is which entity bears the risk of the 

investment, not necessarily who pays for it. 

Contrary to some parties’ assertions, a Commission order directing a 

utility to seek cost recovery through general transmission rates pursuant to 

§ 399.25(b) for Tehachapi upgrades would not be inconsistent with FERC’s 

current interconnection policies and would not trespass on FERC jurisdiction 

over interconnection agreements.  FERC’s Order 2003,11 provides independent 

transmission providers, such as the ISO,12 flexibility regarding their 

                                              
11 Docket No. RM02-1-000, Order No. 2003, 104 FERC ¶ 61, 103, July 24, 2003.  

12  The Commission and the California Electricity Oversight Board have filed petitions 
for review of FERC orders finding that the ISO Board does not meet the independence 
requirements of FERC Order No. 2000 governing regional transmission organizations.  
Public Utilities Commission of the State of California and California Electricity Oversight Board 
vs. Federal Energy Regulatory Commission, Nos. 02-1287 et al. (Consolidated), Court of 
Appeals District of Columbia Circuit.  Oral argument is scheduled for May 17, 2004. 
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interconnection and pricing provisions, subject to FERC approval.13  In both 

Order 2003 and in its white paper issued in its Standard Market Design 

rulemaking, FERC has invited the formation of Regional State Committees, 

which would have policy input and some decision-making authority over their 

ISOs or RTOs. FERC contemplates that, among other things, Regional State 

Committees would establish criteria for the determination of which transmission 

system upgrades, including those required for generation interconnections, 

should be participant-funded and which should not.14  California is exploring the 

establishment of a Regional State Committee and this Commission will take all 

needed actions, as directed by § 399.25 to obtain FERC approval of the inclusion 

in transmission rates of costs of transmission facilities funded by the utilities to 

fulfill RPS goals. We have the reasonable expectation that FERC will approve 

actions we may take as we proceed with our statutory mandate to implement § 

399.25.   

Section 399.25 applies only to applications for a certificate authorizing 

construction of new transmission facilities.  It would not apply to facilities that 

are not constructed by a utility and thus are not brought to the Commission for 

certification.  An assessment of whether Tehachapi upgrades should be 

constructed by a utility or treated as gen-ties to be built by project developers 

may depend on the configuration of the facilities and their relationship to 

particular renewable projects.  As a result, it would be premature for us to reach 

                                              
13 FERC explained that this flexibility is appropriate based on its view that an ISO or 
Regional Transmission Organization (RTO) is less likely than a transmission provider 
that is a market participant to act in an unduly discriminatory manner.  

14 Order 2003 at ¶ 698.  
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conclusions at this time regarding the proper classification of such facilities.  We 

note that, while gen-ties built by project developers would not be eligible for 

rolled-in ratemaking under § 399.25, they may be eligible for supplemental 

energy payments consistent with § 399.15(a)(2).   

In D.03-07-033, we determined that the Commission generally will 

make § 399.25 findings in the applicable CPCN or permit to construct (PTC) 

proceeding, based on the results of the RPS procurement process and General 

Order 131-D considerations of alternatives to the proposed project.  Based on the 

record before us and the CEC study, however, we can already determine that 

some Tehachapi upgrades are necessary to facilitate achievement of renewable 

power goals.  Since the Tehachapi area represents the single largest cost-effective 

source of renewable power in California and the area is already transmission 

constrained, it is foreseeable that transmission upgrades in the area will be 

necessary to meet California’s RPS goals.  The exact nature of the upgrades and 

the resource potential must still be established to be determine if all of the 

resources can be developed in a way that is cost-competitive, taking into account 

transmission costs, and that Tehachapi projects are consistent with a best-fit 

procurement strategy.  However, the need for Tehachapi upgrades has been 

developed sufficiently to allow us to determine for purposes of § 399.25(b)(1) that 

the first phase of Tehachapi network upgrades would provide benefit to the 

transmission network.  When a utility files a certificate application for Tehachapi 

upgrades, we will consider at that time the exact ratemaking treatment 

contemplated under § 399.25 and will also address project financing.  The 

Commission is very aware of its cost recovery authority under § 399.25 (b)(4) and 

will use that authority, as necessary, in such a consideration. 
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Because § 399.25 requires that the Commission determine that a 

certificate application is needed if we find that the transmission facilities are 

necessary to facilitate achievement of renewable power goals, a separate 

assessment of whether the project brings reliability or economic benefits would 

not be required for certification purposes.  Thus, the issues raised in Rulemaking 

(R.) 04-01-026 regarding the assessment of reliability or economic need for new 

transmission projects do not pertain to findings of need pursuant to § 399.25.15 

We decline to establish general policies at this time, as SCE requests, 

regarding how § 399.25(b)(4) would be implemented if FERC denies cost 

recovery for transmission projects for which the utility has sought cost recovery 

pursuant to § 399.25(b)(2).  Whether FERC would deny such cost recovery is 

speculative at best and we believe that FERC will look favorably on transmission 

development designed to further renewable resource goals.  Further, if FERC 

were to disallow the recovery of such costs in transmission rates, the appropriate 

way to reflect such costs in retail rates using our authority in § 399.25 (b)(4) may 

depend on the specific facts of the situation.  Thus, we see no need to develop 

contingency procedures for implementing § 399.25(b)(4) at this time.  

However, our choice today not to develop a general methodology 

should not be interpreted as a unwillingness to use this authority guided in SB 

1078.  On the contrary, we are inclided to use such ratemaking authority if FERC 

were to deny cost recovery.  We believe this would be a fair approach given that 

                                              
15  In R.04-01-026, we are examining the ISO’s methodology for assessing reliability need 
for new transmission projects and whether the Commission should defer to the ISO’s 
assessment of whether a new transmission project is needed for reliability or economic 
reasons. 
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the Commission is taking forward action in this decision to meet the goals of a 

public policy decision on renewables that is important to Californians, as 

articulated in SB 1078.  As such, ratepayers must be ready to shoulder some of 

the burden of the risks inherent in moving towards the RPS goals. 

VI.  Transmission Planning for the Tehachapi Area 

A.  Positions of the Parties 
The ISO, SCE, and PG&E take the position that a Tehachapi 

transmission project should proceed using established procedures, with project 

design finalized only after wind projects have submitted interconnection 

requests and have committed to fund the transmission upgrades.  These parties 

contemplate the following sequence:  an RPS auction is held, least-cost, best-fit 

resources are determined, winning bidders are selected, and developers submit 

interconnection applications.  Each generation project submitting an 

interconnection application would then be assigned a place in the ISO 

interconnection queue, and the generator or the transmission owner would 

perform system impact and facilities studies to identify needed transmission 

upgrades based on the generator’s place in the ISO queue.  If Tehachapi network 

upgrades are found to be needed for winning bids that have submitted 

interconnection agreements, SCE would then prepare and file a CPCN 

application.  

These parties maintain that new utility-funded transmission into the 

Tehachapi area would be a waste of ratepayer money if Tehachapi wind 

generators do not win RPS bids and build their projects.  PG&E asserts that the 

proposed sequencing would not impede wind development, arguing that a 

developer likely will be able to finance its generation project once it has won an 
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RPS bid and has a power contract, and that construction of a generator’s project 

may proceed while transmission is being built.  

Oak Creek argues that current transmission planning processes stymie 

wind development and that SB 1078 and SB 1038 intended to change the process 

for interconnecting renewable resources.  Oak Creek submits that a wind project-

by-wind project approach to transmission planning does not recognize the large 

amount of wind potential in a concentrated area which could be accessed by both 

PG&E and SCE.  Oak Creek maintains further that the current transmission 

planning approach would delay completion of needed transmission facilities and 

would not allow wind developers to develop projects on the timeline demanded 

by the Legislature in SB 1078. 

Oak Creek asserts that the Tehachapi resource potential provides a 

sufficient basis for planning comprehensive transmission upgrades, with phases 

built as needed.  Oak Creek maintains that there is no practical or legal need to 

wait for RPS bid results to proceed with Tehachapi upgrades, since most of the 

upgrades would not be wind project-specific, with only gen-tie lines specific to 

individual wind projects.  Oak Creek states that the view that a Tehachapi 

upgrade should not go forward until there are winning RPS bids makes sense 

only if one believes that none of the winning bids will come from the Tehachapi 

region.  Oak Creek maintains that the CEC’s heavy reliance on Tehachapi wind 

in its Plausible Resource Scenarios disproves this belief.  Pointing to the routine 

use of cost projections in rate cases based on future test years, Oak Creek argues 

that regulation does not insist on certainty and that it is inappropriate to delay 

Tehachapi upgrades until there is certainty regarding which wind projects will 

use the added transmission capacity.   
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Oak Creek recommends that the Commission create a study group 

consisting of SCE, PG&E, the ISO, and wind developers, and chaired by the ISO.  

The study group would address transmission needs of the entire Tehachapi 

region rather than individual wind projects, and would produce either a 

consensus plan for the needed upgrades or a list of alternative plans.  Each plan 

would provide a phased approach, which could correct existing transmission 

deficiencies and provide transmission for specified increments of new wind 

generation.  Oak Creek recommends that the study group complete its work 

within four months and that SCE be required to submit a CPCN application 

within four months after completion of the study group process.  If the study 

group does not produce a consensus plan, SCE’s CPCN application would be 

required to include each of the study group’s alternative plans.  The 

Commission’s CPCN order would make the findings required by § 399.25.  SCE’s 

obligation to construct the upgrades would be contingent upon the identification 

of winning RPS bids in a minimum amount consistent with each plan increment.  

Oak Creek concludes that its approach would create the equivalent of a 

“batched” result without requiring the generators or SCE to engage in difficult 

group formation activities.  It would also allow the RPS bidding process and the 

CPCN process to proceed in parallel rather than serially.   

SCE and PG&E oppose Oak Creek’s suggestion that transmission 

planning procedures be modified for Tehachapi wind generation, asserting that, 

in enacting SB 1078, the Legislature made no distinction among types of 

renewable generation and did not grant special consideration to any specific 

geographic area.  These parties submit that preferential treatment for Tehachapi 

developers would be unfair and detrimental to developers in other areas.    
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SCE contends that planning a Tehachapi transmission project in the 

absence of interconnection applications and developers willing to fund the 

project would be difficult, if not impossible, under current interconnection tariffs.  

SCE points out that its interconnection process does not preclude generators 

from coordinating together, filing one interconnection application, and agreeing 

among themselves how to share transmission upgrade costs.  SCE maintains, 

however, that it cannot unilaterally postpone and batch the processing of 

interconnection applications, cannot share one applicant’s information with other 

generators without prior consent, and cannot mandate cost sharing 

arrangements counter to its tariffs.  SCE argues further that the Commission has 

no jurisdiction to require batch processing since FERC has jurisdiction over 

interconnection applications.  

SCE states that it supports regional transmission planning but that the 

Commission should not require a separate Tehachapi study group process.  SCE 

points out that it is required to study alternatives in conjunction with a CPCN 

application and argues that the proper forum for Commission consideration of 

alternatives is the CPCN application and related hearings.16  SCE also explains 

that the ISO considers alternative transmission arrangements as part of its review 

of proposed transmission projects.  SCE commits that it will study alternative 

Tehachapi configurations described by other parties in this phase, but cautions 

                                              
16  SCE points to a stipulation it reached with the ISO, agreeing that (1) utilities present 
transmission alternatives for ISO consideration in the context of either a generator 
interconnection application or the annual transmission expansion planning process and 
(2) alternatives should be presented to the Commission through a CPCN application. 
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that such alternatives may not appear in the CPCN application if they are found 

to be inferior to other alternatives.   

SCE maintains that a CPCN application cannot be completed in four 

months as Oak Creek requests.  SCE reports that it has begun environmental 

studies based on the 2002 conceptual study, to expedite preparation of a CPCN 

application.  However, environmental assessments could take a minimum of a 

year to complete if other routes are chosen.  In addition, SCE states that, before a 

CPCN application could be filed, it would need to know, among other things, 

project sponsors, the specific amount and location of the proposed generation, 

electrical characteristics of the new generating facilities, and the results of system 

impact and facilities studies.  Detailed rights-of-way reviews, identification of 

technical and routing alternatives, and mitigation measures would also be 

required.  SCE states that potential line routes and substation locations could 

change depending upon which wind projects actually go forward.  

SCE argues that inclusion of multiple transmission plans in a CPCN 

application, as Oak Creek suggests, would waste “vast amounts” of ratepayer 

dollars, because such an approach would require separate environmental and 

engineering studies for each plan and the required alternatives for each plan, to 

the extent they do not overlap.   

The ISO agrees with Oak Creek that Tehachapi upgrades should be 

phased to match the development of additional wind in the Tehachapi area.  It 

also supports Oak Creek’s recommendation that a study group of relevant 

parties be created to assess Tehachapi transmission alternatives, stating that this 

recommendation is largely consistent with the ISO witness’ recommendation that 

SCE, PG&E, and the ISO undertake a joint analysis of alternatives including 

linkage with the PG&E transmission system.  Because of concerns that SCE might 
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not adequately consider regional alternatives, the ISO maintains that studies of 

alternatives should be undertaken cooperatively with an adequate opportunity 

for input by all affected entities.  The ISO believes that a review of alternatives 

should take place before environmental studies are undertaken, in order to avoid 

spending resources to evaluate the environmental impacts of alternatives that 

may ultimately be found to be infeasible for other reasons.  Because the ISO’s 

tariff provides that interconnecting generators pay for system impact and facility 

studies, the ISO states that, if an analysis of alternatives takes place before an 

interconnection request, there would have to be agreement on the allocation of 

study costs.  

During the hearings, Oak Creek raised what it called a “Catch 22” or 

“chicken-egg” concern regarding the RPS process if developers must include 

estimates of transmission costs in their RPS bids but the transmission provider 

does not estimate transmission costs until after an RPS bid is selected and an 

interconnection application submitted.  However, Oak Creek recognized in its 

opening brief that the requirement established in D.03-06-071 that proxy 

transmission costs be developed for bidders without completed cost estimates is 

responsive to this concern. 

B.  Discussion 
The current transmission planning process evaluates transmission 

needs on a project-by-project basis for new generation projects that have 

progressed to the point of submitting interconnection requests.  This approach 

may be well-suited for large generation projects or for projects that are not sited 

near other new projects.  However, it is seriously flawed for the Tehachapi area 

and potentially for any other areas where generation from multiple relatively 

small projects would be transported most economically over shared transmission 
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upgrades.  The current transmission planning approach impedes identification 

and timely construction of the most cost-effective Tehachapi upgrades.  In 

addition, the practice of assessing all of the costs of an upgrade to the first 

generator whose output may trigger need for the upgrade could impede 

development of a cost-effective renewable resource area as was clearly 

recognized in SB 1078 and § 399.25.    

SCE asserts that wind generators could coordinate to file a single 

interconnection application for multiple generation projects, pointing out that a 

group of wind developers joined together to sponsor and fund SCE’s 2002 

conceptual study.  However, a joint undertaking for construction of major 

transmission upgrades would be much more complicated and could entail 

significantly more risk than co-sponsoring conceptual studies.  As an example, if 

one member of a developer consortium dropped out, this could raise questions 

about whether the transmission project design would have to be redone for the 

remaining developers.  With developer funding, as SCE advocates, the remaining 

members could be required to pay more than anticipated for their respective 

shares of the upgrades.  While utility financing would alleviate this latter 

concern, a requirement that Tehachapi developers enter into consortia to sponsor 

transmission upgrades could still impede timely development of cost-effective 

transmission upgrades.    

SCE maintains that it could not unilaterally choose to batch process 

interconnection applications.  We note, however, that FERC’s new standard 

interconnection agreement appears to allow batch processing, in that it would 

allow a transmission provider to establish what it calls a “queue cluster window” 
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for conducting interconnection system impact studies.17  Thus, any impediment 

to batch processing appears to lie in existing interconnection tariffs rather than in 

FERC policies.   

The design of transmission upgrades based on batch processing of 

generation projects, whether initiated voluntarily by developers or undertaken 

pursuant to tariffed provisions as provided in FERC’s new standard 

interconnection agreement, would appear to be an improvement over the current 

project-by-project approach.  However, even on a batched basis, transmission 

planning for resource-rich areas such as the Tehachapi region that focuses only 

on the transmission needs of projects that have submitted interconnection 

requests would still be sub-optimal because it would not take advantage of 

economies that would be realized if transmission upgrades are sized to meet 

multi-year transmission needs as additional generation is constructed.     

Construction of a new transmission upgrade in the Tehachapi region 

following each RPS auction to meet just the needs of that year’s winning bidders 

could result in piecemeal transmission additions, thus inflating total 

transmission costs and potentially increasing environmental impacts.   To the 

extent this approach needlessly increases Tehachapi transmission costs, 

Tehachapi projects would be at an unfair disadvantage and potentially could be 

priced out of the RPS process.  In addition, the total cost of renewables 

procurement could increase to the detriment of consumers. 

We conclude that transmission planning for the Tehachapi area, and 

potentially for other areas with similar characteristics, should be modified to 

                                              
17  Order 2003 at ¶¶ 153-156. 
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avoid these deleterious outcomes.  In order for upgrades in the Tehachapi area to 

be most cost-effective and least environmentally disruptive, a comprehensive 

Tehachapi transmission development plan should be prepared.  This plan should 

provide for an orderly and logical expansion of the transmission system based on 

the magnitude of the wind resource identified by the CEC, engineering and cost 

considerations, and recognition of other relevant factors including statewide 

transmission needs and other possible benefits associated with transmission 

upgrades.  Rather than giving an unfair benefit to Tehachapi generators, as SCE 

claims, a comprehensive transmission development plan will correct existing 

flaws that may impede the cost-effective development of renewable projects in 

the Tehachapi area.  

We agree with the ISO and Oak Creek that the comprehensive 

transmission development plan should provide for a phased expansion, and 

believe that a logical first phase is already evident from SCE’s conceptual study 

work.  The subsequent phases, rather than being tailored to a pre-specified group 

of generation projects, would reflect the next logical expansion step, and should 

be sufficient to meet transmission needs of several years’ RPS bid winners.  The 

record was not developed sufficiently to make such a determination, but the 

interconnection of PG&E and SCE transmission systems, as suggested by the 

ISO, may also be a logical, cost-effective step that could provide statewide 

benefits and allow wind development to proceed.   

We require that a collaborative study group be convened to produce 

the comprehensive development plan for phased expansion of transmission 

capability in the Tehachapi area.  Commission staff should coordinate the study 

group, assisted by the ISO as needed and with participation by SCE, PG&E, wind 

developers, and any other interested parties.  We encourage the CEC to 
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participate in the collaborative study process.  Study group coordinators should 

notify all potential interested parties, including the Department of Defense, the 

counties of Kern and Los Angeles, the Los Angeles Department of Water and 

Power, and owners of the Sagebrush line, and provide them an opportunity to 

participate.  We envision the study group to function in a manner similar to the 

Southwest Transmission Expansion Planning (STEP) process.   

In parallel, we require SCE to prepare a formal CPCN application for 

the first phase upgrades as identified in its 2002 conceptual study (identified 

therein as Phase A), with any refinements included in its subsequent conceptual 

study submitted in this proceeding. In the 2003 study, SCE provides for two 

options: a 230 kV option and a 500 kV option. In this decision, we do not specify 

the option that SCE should choose, but do note an initial preference for the 230 

kV alternative, both because SCE presents it as more scalable and because the 

cost associated with this alternative is considerably lower than for the 500 kV 

option. However, SCE should determine, in collaboration with the study group 

preparing the comprehensive plan, the most prudent first phase option to be 

submitted for a CPCN. Since SCE indicates that work has already begun on the 

environmental assessments for this first phase based on its 2002 conceptual 

study, the CPCN application should be submitted no later than six months after 

the effective date of this decision, in parallel with the study group 

determinations, as described below.    

The study group and SCE should commence their work immediately, 

without waiting for RPS solicitations, the submission of interconnection 

agreements, or the filing of a CPCN application.  Study group work may be 

informed by the RPS process, to the extent RPS results become available during 

the group’s efforts.  SCE, the ISO, and any Tehachapi developers pursuing 
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interconnection under existing procedures should inform the study group of 

their progress and should provide a copy of any completed System Impact 

Studies and Facilities Studies, so that the study group may take into account and 

complement such efforts.  

The study group should assess a full range of alternative 

configurations for Tehachapi upgrades, including SCE’s 2002 conceptual study 

results, alternatives identified in this phase, SCE’s transmission plan submitted 

in the phase of this proceeding related to the SB 1038 renewables transmission 

plan, and any other alternatives that the study group may develop.  It should 

take a statewide approach, looking, e.g., at alternatives that could connect the 

SCE and PG&E systems as the ISO has suggested.  The study group should 

assess the extent to which each alternative configuration would assist in the 

transport of power to companies other than SCE in order to meet their RPS goals.  

This is a particularly important consideration since SCE may meet its RPS goals 

before other companies do, and may not itself need to procure all of the cost-

effective Tehachapi power that may become available.   

The study group should develop a phased plan that, ultimately, could 

accommodate the full Tehachapi wind resource potential identified by the CEC.  

The first phase project design should be responsive to any unresolved reliability 

concerns of the existing transmission system.  Transmission line routes and 

substation locations should be informed by currently proposed wind projects but 

should also be designed to accommodate other wind development in the area, 

based on knowledge regarding desirable wind locations.  In its 

recommendations, the study group should identify the expected demarcation 

between gen-ties and network transmission facilities to the extent feasible. SCE 

should do the same in its CPCN application for the first phase. 
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We urge the study group to develop a single proposed transmission 

development plan, at least for initial portions of the phased upgrades. The first 

phase should be identified by SCE in its parallel development of a CPCN 

application. If a consensus does not emerge, the study group should explain 

clearly the factors that would influence a choice among any alternative proposals 

it makes. 

The study group should assess how much wind capacity each phase of 

the proposed upgrades could transport.  The study group should develop 

recommendations regarding the procedures whereby each phase of the upgrades 

would be triggered after the first phase, e.g., the receipt of winning RPS bids of 

specified magnitudes.  We expect that this issue would be addressed further in 

assessing the need for Tehachapi upgrades, either in this proceeding or in the 

context of specific certificate application(s).18  We contemplate that certificate 

applications would be filed in an orderly fashion in anticipation of the receipt of 

winning RPS bids that would need the capacity of each phase of the proposed 

upgrades. 

As components of a comprehensive Tehachapi transmission 

development plan, separate transmission projects will likely emerge which 

would require a series of certificate applications.  Particularly if SCE and PG&E 

transmission systems are interconnected as the ISO suggests, different entities 

may own different portions of the upgrades.  If a new transmission line is 

contemplated as a separate phase of Tehachapi development, that line would 

require a separate application.  To comply with California Environmental 

                                              
18  The discussion in this section applies to both CPCN and PTC applications. 
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Quality Act (CEQA) requirements, a Proponent’s Environmental Assessment 

(PEA) will be required for each application, beginning with the first CPCN 

application required from SCE by this decision. To comply with CEQA, PEAs 

accompanying an application should contemplate the maximum reasonably 

foreseeable buildout for the utility-owned assets, e.g., a double circuit line even if 

only one circuit is planned to be energized initially and even if the CPCN 

application requests authorization for only the first circuit.  The study group 

should address how long it would take for the anticipated transmission owner to 

prepare and file each of the needed certificate applications based on the study 

group recommendations. In addition, Commission staff involved in the study 

group should investigate the feasibility of developing a program-level 

environmental impact report (EIR) on the basis of the study group’s findings. If 

such an EIR were prepared, applications for subsequent phases of the buildout 

would need only incorporate the environmental impacts of that specific phase of 

the project.  

In the course of its first-phase CPCN application, SCE should provide 

cost estimates for the proposed upgrades, which may assist in the development 

of transmission cost adders for RPS bids.  We note that work has begun in this 

proceeding on development of transmission cost adders for the first RPS auction.  

It is not our intent that RPS auctions be delayed pending these results.   

The study group should also address whether the transmission 

planning approach adopted for the Tehachapi area should also apply in other 

areas of the state with renewable resources.  We note that the transmission plan 

for renewable resources prepared by Energy Division indicates a need for new 

high voltage transmission lines in several counties if renewables development 

proceeds consistent with the CEC’s Plausible Resource Scenarios. 
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Wind developers paid the cost of SCE’s 2002 conceptual study, and the 

ISO and SCE suggest that wind generators should also be required to pay the 

cost of further studies of this nature.  Oak Creek recommends to the contrary that 

study group costs be recoverable from all customers since all customers benefit 

from the state renewable mandate.  Consistent with our understanding regarding 

the STEP process, each participant in the study group should bear its own costs. 

The study group should prepare a report containing its findings and 

recommendations.  SCE should file the study group report in this proceeding 

within six months following the effective date of this order, with service to all 

parties.  All parties may file comments on the study group report within 21 days 

after SCE files it, and may file reply comments within 14 days after initial 

comments are due, as specified in this order.  

Oak Creek recommends that the Commission adopt an expedited 

CPCN process for transmission or distribution facilities that may be necessitated 

by a specific generator but that are not considered to be a gen-tie, with a 

requirement that SCE file a CPCN application for such construction within four 

months of receiving a written request from a generator.  We will not impose a 

four-month time limit on the filing of such a CPCN application, since 

environmental studies may require a year to complete, as SCE has explained.  

Nor can we bypass or shortcut CEQA requirements as Oak Creek suggests.  We 

do expect SCE and potentially PG&E to proceed expeditiously with preparation 

of certificate applications, whether in response to study group recommendations 

or upon individual developer request.  In addition, we require all three utilities, 

as part of this proceeding, to file quarterly updates on the status of such requests, 

including a list of major milestones and project timelines and whether these have 
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been met (and, if not, an explanation and what actions are being taken to remedy 

the situation). 

We agree with SCE that Tehachapi wind development should not 

receive special treatment in the RPS process, in that the costs of needed 

transmission upgrades should not be masked or other steps taken to give 

Tehachapi developers an unfair advantage.  However, the problems we have 

identified with current transmission planning extend to the RPS process.  

Improper inflation of transmission costs assigned to projects in the Tehachapi 

area, or other similarly situated areas, could impede such projects’ ability to 

compete fairly in the RPS process and could skew the least-cost, best-fit ranking, 

to the detriment of both developers and consumers.   

After a comprehensive transmission expansion plan is developed for 

the Tehachapi area, transmission cost adders should be based on that plan,19 

taking into account any System Impact Studies and/or Facilities Studies as they 

are developed for Tehachapi projects.   

VII.  Comments on Alternate Proposed Decision 
The alternate proposed decision of President Peevey in this matter was 

mailed to the parties in accordance with Rule 77.7 of the Rules of Practice and 

Procedure on May 26, 2004.  Comments shall be filed by June 1, 2004, and reply 

comments shall be filed by June 4, 2004.   

                                              
19  We are considering the development of transmission cost adders in another phase of 
this proceeding. 
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VIII.  Assignment of Proceeding 
Loretta M. Lynch is the Assigned Commissioner and Charlotte F. 

TerKeurst is the assigned ALJ in this proceeding. 

Findings of Fact 
1. Oak Creek filed a motion for acceptance of its late-filed reply brief in this 

phase of this proceeding. 

2. Oak Creek filed a motion asking the Commission to take official notice of a 

CEC committee report entitled “Preliminary Renewable Resource Assessment.”  

The CEC’s completed assessment is entitled “Renewable Resources Development 

Report” and was adopted by the CEC on November 19, 2003. 

3. The Tehachapi area contains the largest wind resource area in California 

and, if more fully developed, will meet a significant portion of the goals for 

renewable energy development in California. 

4.  Existing transmission constraints in the Tehachapi area currently prevent 

new wind installations. 

5. SCE, the ISO, and Oak Creek have presented several alternative 

configurations and routings of potential Tehachapi transmission upgrades. 

6. Large-scale transmission upgrades capable of transporting power from 

multiple wind projects will be needed if Tehachapi wind is to contribute 

significantly to California’s renewable power goals. 

7. Current transmission planning processes would plan and size Tehachapi 

transmission upgrades based solely on transmission needs of generation projects 

that have submitted interconnection requests and have committed to provide up-

front funding for the transmission upgrades. 
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8. A requirement that Tehachapi developers enter into consortia to sponsor 

transmission upgrades could impede timely development of cost-effective 

transmission upgrades. 

9. Even on a batched basis, transmission planning for the Tehachapi region 

that focuses only on the transmission needs of projects that have submitted 

interconnection requests would be sub-optimal because it would not take 

advantage of the economies that could be obtained through transmission 

upgrades sized to meet multi-year transmission needs as additional generation is 

constructed. 

10. To the extent current planning methods needlessly increase Tehachapi 

transmission costs, Tehachapi projects would be at an unfair disadvantage and 

potentially could be priced out of the RPS process.  In addition, the total cost of 

renewables procurement could increase to the detriment of consumers. 

11. In order for transmission upgrades in the Tehachapi area to be most cost-

effective and least environmentally disruptive, it is reasonable to require a 

comprehensive Tehachapi transmission development plan to provide for an 

orderly and logical expansion of the transmission system. 

12. It is reasonable for the comprehensive Tehachapi transmission 

development plan to provide for a phased expansion, in which each phase 

reflects the next logical expansion step and may be sufficient to meet 

transmission needs of several years’ RPS bid winners. 

13.  It is reasonable to require that a collaborative study group, coordinated by 

Commission staff, with assistance by the ISO as needed and participation by all 

interested parties, develop a comprehensive development plan for the phased 

expansion of transmission capability in the Tehachapi area, as described in 

Section VI.B of this order. 
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14. It is reasonable to require SCE and the ISO to inform the study group of 

the progress of any interconnection efforts in the Tehachapi area and to provide a 

copy of any completed System Impact Studies and Facilities Studies, so that the 

study group may take into account and complement such efforts.  

15. It is reasonable for each participant in the study group to fund its own 

costs. 

16. It is reasonable to require that the study group prepare and SCE, acting on 

behalf of the study group, file a report within six months of the effective date of 

this order containing the study group’s findings and recommendations. 

17. It is reasonable to require that SCE continue preparation of a CPCN 

application for the first phase of Tehachapi transmission upgrades in parallel and 

coordination with study group recommendations and to require SCE to file the 

CPCN application no later than six months after the effective date of this order.  

18. Because of the magnitude of the renewable resources located in the 

Tehachapi area and identified in the CEC’s Renewable Resources Development 

Report, it is reasonable to conclude that the first phase of Tehachapi transmission 

upgrades are necessary to facilitate achievement of the renewable power goals 

established in the State’s renewable portfolio standard, required by Public 

Utilities Code Section 399.14.  

Conclusions of Law 
1. The motion of Oak Creek for acceptance of its late-filed reply brief should 

be granted. 

2. Official notice should be taken of the CEC’s “Renewable Resources 

Development Report.” 

3. A Commission order directing a utility to seek cost recovery through 

general transmission rates pursuant to § 399.25(b) for Tehachapi upgrades would 
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not be inconsistent with FERC’s current interconnection policies and would not 

trespass on FERC jurisdiction over interconnection agreements. 

4. The Commission has authority under § 399.25 (b)(4) to authorize rate 

recovery of transmission projects to meet RPS goals if FERC declines to authorize 

such recovery. 

5. Transmission planning for the Tehachapi area should be modified to 

provide for an orderly, logical, and phased expansion of the transmission system 

based on the magnitude of the wind resource identified by the CEC, engineering 

and cost considerations, and recognition of other relevant factors including 

statewide transmission needs and other possible benefits associated with 

transmission upgrades. 

6. A collaborative study group, coordinated by Commission staff assisted by 

the ISO as needed and with participation by all interested parties, should 

develop a comprehensive development plan for the phased expansion of 

transmission capability in the Tehachapi area, as described in Section VI.B of this 

order. 

7. SCE and the ISO should inform the study group of the progress of any 

interconnection efforts in the Tehachapi area and should provide a copy of any 

completed System Impact Studies and Facilities Studies to the study group.  

8. Each participant in the study group should fund its own costs. 

9. SCE should prepare a CPCN application for Tehachapi transmission 

upgrades in parallel and in coordination with study group recommendations. 

10. SCE should file an application for a certificate authorizing construction of 

the first phase of Tehachapi upgrades in parallel and consistent with the study 

group recommendations no later than six months after the effective date of this 

order. 
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11. The first phase of Tehachapi upgrades should be considered necessary to 

facilitate achievement of RPS goals established in Public Utilities Code Section 

399.l4. SCE should therefore pursue relevant transmission cost recovery at the 

Federal Energy Regulatory Commission.  

12. To comply with the requirements of the California Environmental Quality 

Act (CEQA), Commission staff should investigate the viability of preparing a 

program-level environmental impact report on the transmission upgrades 

contemplated in the study group’s recommendations at the end of six months.  

13. This order should be effective today, so that the adopted transmission 

planning modifications may be implemented expeditiously. 

 

INTERIM ORDER 
 

IT IS ORDERED that: 

1. The motion of Oak Creek Energy Systems, Inc. for acceptance of its late-

filed reply brief in this proceeding is granted. 

2. Official notice is taken of the “Renewable Resources Development Report” 

adopted by the California Energy Resources Conservation and Development 

Commission (CEC) on November 19, 2003. 

3. Transmission planning for the Tehachapi area shall be modified to provide 

for an orderly, logical, and phased expansion of the transmission system based 

on the magnitude of the wind resource identified by the CEC, engineering and 

cost considerations, and recognition of other relevant factors including regional 

transmission needs. 

4. Commission staff, with assistance as needed by the California Independent 

System Operator (ISO), shall convene and coordinate a collaborative study group 



I.00-11-001  MP1/JF2/acb  ALTERNATE      DRAFT 
 
 

 - 39 -

to develop a comprehensive transmission development plan for the phased 

expansion of transmission capability in the Tehachapi area, consistent with the 

guidance in Section VI.B of this order. 

5. Southern California Edison Company (SCE) and the ISO shall inform the 

study group of the progress of any interconnection efforts in the Tehachapi area 

and shall provide a copy of any completed System Impact Studies and Facilities 

Studies to the study group.  

6. Each participant in the study group shall fund its own costs. 

7. The study group shall prepare and SCE shall file a report containing the 

study group’s findings and recommendations in this proceeding, with service on 

all parties, within six months of the effective date of this order.  Parties may file 

initial comments on the study group report, with service on all parties, within 21 

days after it is filed.  Parties may file reply comments regarding the study group 

report, with service on all parties, within 14 days after initial comments are due.  

Parties shall file the study group report, comments, and reply comments in paper 

form but may serve them on the service list in electronic form, pursuant to 

Rule 2.3(b) in the Commission Rules of Practice and Procedure.  Parties shall 

serve paper format copies, in addition to electronic copies if made available, on 

the Assigned Commissioner and the assigned Administrative Law Judge, anyone 

on the Appearances and State Service portions of the service list who does not 

have a valid e-mail address, and any other party requesting paper format copy.  

If a party serves a filed document electronically, it shall e-mail courtesy copies to 

the entire service list, including those appearing on the list as “Information 

Only.”   

8. SCE shall file an application seeking a certificate authorizing construction 

of the first phase of Tehachapi transmission upgrades consistent with its 2002 
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conceptual study and the study group’s recommendations within six months of 

the effective date of this order and seek transmission rate recovery at the Federal 

Energy Regulatory Commission. 

9. The three major electric IOUs shall, as part of this proceeding, file quarterly 

updates on the status of renewable developer certificate applications, as 

described herein. 

10. This order is effective today. 

Dated      , at San Francisco, California. 
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CERTIFICATE OF SERVICE 
 

I certify that I have by mail this day served a true copy of the original 

attached President Peevey’s Alternate Proposed Decision, on all parties of record 

in this proceeding or their attorneys of record. 

Dated May 26, 2004 at San Francisco, California 

 
  /s/  Sally Cuaresma 

Sally Cuaresma 
 

 

N O T I C E  
 

Parties should notify the Process Office, Public Utilities 
Commission, 505 Van Ness Avenue, Room 2000, 
San Francisco, CA  94102, of any change of address to 
insure that they continue to receive documents. You 
must indicate the proceeding number on the service list 
on which your name appears. 
 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
 
The Commission’s policy is to schedule hearings (meetings, 
workshops, etc.) in locations that are accessible to people 
with disabilities. To verify that a particular location is 
accessible, call: Calendar Clerk (415) 703-1203. 
 
If specialized accommodations for the disabled are needed, 
e.g., sign language interpreters, those making the 
arrangements must call the Public Advisor at (415) 703-2074, 
TTY  1-866-836-7825 or (415) 703-5282 at least  three working 
days in advance of the event. 

 


